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CCR No. 96-1432 Logged Date 12/18/96 |Rev. Request Type CCR

Priority Routine [X] Urgent[_] Emergency [_| |Affected Release A, B Change Class |

Title (description)
Revise Delivery Date and Data Item Description for ECS System Acceptance Test Report (DID 412)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
ECS System Acceptance Test Report (412) ECS CCB Action Item AC-96-0546
CDRD, pages 15, 93, and 94 (GSFC 423-41-03)
RTM Change |:| Start New |:|
Baseline
Problem

ECS CCB Action Item AC-96-0546 specified that efforts be taken to coordinate and come to closure
on the delivery date of the ECS System Acceptance Test Report (DID 412).

DID 412 has a delivery date of RRR-2 weeks. This is too early since acceptance testing is not
complete until one day prior to RRR. After RRR, one month is needed to prepare the acceptance
test report, receive CCB approval, and finalize the report.

Also, the Data Item Description for the ECS System Acceptance Test Report (412) is inconsistent
with the revised Description recently proposed for the Release Integration & Test Report (324).

Note: This CCR does not reflect any changes that may result from ECS Test Streamlining.

Proposed Solution

Revise the delivery date of the ECS System Acceptance Test Report (DID 412) identified in the
CDRD to RRR + 1 month.

Revise the Data Item Description for the ECS System Acceptance Test Report (412).

Impact Analysis:

Organizations Affected: BOO Contracts [] ECS Chief Eng [] FOS M&o [
Procurement E[ QO Rel. Dev |:| Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng [] Sys/_\\/erf
cpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator John Rubenacker (signed) John Rubenacker 12/16/96
Signature Date
Office Sys Ver& Ac  Office Manager (signed) Mike Mahoney 12/16/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Farzad Davarya 12/18/96
Signature Date
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